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ESTIMATE RUN 04/23/2014

ESTIMATE SUMMARY 12:24:32

CONTID: C19051         ESTIMATE NO: 0004 FINL 2005

PCN: 19051-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 REPAIR:RIDGEGATE, SURREY,HAPPY CANYON CRK PERCENT TIME:

PROJECT NO: FSA0252-424                   

I-25 REPAIR:RIDGEGATE, SURREY,HAPPY CANYON CRK.

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 04/23/2014 DATE TIME STARTED 08/19/2013

2180 E. 74TH PLACE DATE LET 06/20/2013 DATE WORK BEGAN 08/19/2013

 DATE AWARDED 07/19/2013 DATE TIME STOPPED 10/28/2013

 DATE CONTRACT EXECUTED 08/16/2013 DATE ACCEPTED 10/28/2013

DENVER CO 80229                  DATE NOTICE TO PROCEED 08/19/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,810,965.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,778,223.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 26,673.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.65

CALENDAR DAYS

CALENDAR DAYS

96.37%

65,793.00

0.00

0.00

26,673.36

$

$

$

$

13,200.00

1,731,972.47

1,745,172.47

0.00

1,745,172.47

0.00

0.00

1,745,172.47

0.00

AMOUNT DUE 1,745,172.47 26,673.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,673.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

71.0 TIME ALLOW: 81

ORIG TIME ALLOW: 81
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PCN: 19051-BID    ESTIMATE RUN 04/23/2014

PROJECT: FSA0252-424                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Pavement 228.000

0.000

202-00210  
 

7,752.00228.000

0.00

228.000

SY  

34.00000

0010 *Removal of Asphalt Mat 3,008.000

0.000

202-00220  
 

45,120.003,008.000

0.00

3,008.000

SY  

15.00000

0015 *Removal of Pavement Marking 35,502.000

0.000

202-00250  
 

79,879.5035,502.000

0.00

35,502.000

SF  

2.25000

0020 Removal of Guardrail Type 4 3.000

0.000

202-01140  
 

69.003.000

0.00

3.000

LF  

23.00000

0025 *Removal of Median Barrier 3,006.000

0.000

202-01180  
 

63,126.003,006.000

0.00

3,006.000

LF  

21.00000

0030 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

0.000

SF  

0.35000

0035 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

72.00000

0040 Aggregate Bag 281.000

0.000

208-00035  
 

2,248.00281.000

0.00

281.000

LF  

8.00000

0045 Concrete Washout Structure 3.000

0.000

208-00045  
 

1,650.003.000

0.00

3.000

EACH

550.00000

0050 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

57.001.000

0.00

30.000

HOUR

57.00000

0055 *Sweeping (Sediment Removal) 33.500

0.000

208-00106  
 

4,757.0033.500

0.00

33.500

HOUR

142.00000
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PCN: 19051-BID    ESTIMATE RUN 04/23/2014

PROJECT: FSA0252-424                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

36.00000

0065 *Hot Mix Asphalt (Patching) (Asphalt) 503.830

0.000

403-00720  
 

68,520.88503.830

0.00

503.830

TON 

136.00000

0070 *Concrete Pavement (12 Inch) 155.000

0.000

412-01200  
 

12,400.00155.000

0.00

155.000

SY  

80.00000

0075 *Guardrail Type 7 (Style CA) 1,003.000

0.000

606-00710  
 

57,171.001,003.000

0.00

1,003.000

LF  

57.00000

0080 *Guardrail Type 7 (Style CC) 1,092.000

0.000

606-00720  
 

80,808.001,092.000

0.00

1,092.000

LF  

74.00000

0085 *Guardrail Type 7 (Style CE) 908.000

0.000

606-00740  
 

66,284.00908.000

0.00

908.000

LF  

73.00000

0090 *Construction Surveying 1.000

0.000

625-00000  
 

5,200.001.000

0.00

1.000

L S 

5,200.00000

0095 *Mobilization 1.000

0.000

626-00000  
 

90,000.001.000

0.00

1.000

L S 

90,000.00000

0100 *Epoxy Pavement Marking 279.000

0.000

627-00005  
 

31,527.00279.000

0.00

279.000

GAL 

113.00000

0105 *Pavement Marking Paint (Low VOC Solvent Base) 368.000

0.000

627-00012  
 

16,928.00368.000

0.00

368.000

GAL 

46.00000

0110 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 4,702.000

0.000

627-02010  
 

63,477.004,702.000

0.00

4,702.000

SF  

13.50000
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PCN: 19051-BID    ESTIMATE RUN 04/23/2014

PROJECT: FSA0252-424                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 11.000

0.000

630-00000  
 

253.0011.000

0.00

11.000

HOUR

23.00000

0120 *Traffic Control Inspection 11.000

0.000

630-00007  
 

1,595.0011.000

0.00

11.000

DAY 

145.00000

0125 *Traffic Control Management 60.000

0.000

630-00012  
 

46,320.0060.000

0.00

60.000

DAY 

772.00000

0130 *Courtesy Patrol 56.000

0.000

630-00030  
 

27,440.0056.000

0.00

56.000

DAY 

490.00000

0135 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

3,390.006.000

0.00

6.000

EACH

565.00000

0140 *Barricade (Type 3 M-A) (Temporary) 14.000

0.000

630-80335  
 

4,760.0014.000

0.00

14.000

EACH

340.00000

0145 *Construction Traffic Sign (Panel Size A) 36.000

0.000

630-80341  
 

2,052.0036.000

0.00

36.000

EACH

57.00000

0150 *Construction Traffic Sign (Panel Size B) 37.000

0.000

630-80342  
 

4,181.0037.000

0.00

37.000

EACH

113.00000

0155 *Construction Traffic Sign (Panel Size C) 24.000

0.000

630-80343  
 

4,080.0024.000

0.00

24.000

EACH

170.00000

0160 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

13,500.002.000

0.00

2.000

EACH

6,750.00000

0165 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

9,000.004.000

0.00

4.000

EACH

2,250.00000
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PCN: 19051-BID    ESTIMATE RUN 04/23/2014

PROJECT: FSA0252-424                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drum Channelizing Device 200.000

0.000

630-80360  
 

9,000.00200.000

0.00

200.000

EACH

45.00000

0175 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

70.00000

0180 *Concrete Barrier (Temporary) 6,000.000

0.000

630-80370  
 

318,000.006,000.000

0.00

6,000.000

LF  

53.00000

0185 *Traffic Cone 300.000

0.000

630-80380  
 

2,700.00300.000

0.00

300.000

EACH

9.00000

0190 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

25,000.004.000

0.00

4.000

EACH

6,250.00000

0195 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

36,000.001.000

0.00

1.000

EACH

36,000.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

63,000.000

F A 

1.00000

0205 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Incentive Completion of Work (A+B) 88,911.185

0.000

700-70014  
 

88,911.1988,911.185

0.00

88,911.185

F A 

1.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19051-BID    ESTIMATE RUN 04/23/2014

PROJECT: FSA0252-424                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 Added Item (Foot)/ Compression Joint Sealer price 
reduction

-5,964.000

0.000

900-00012  
 

-5,964.00-5,964.000

0.00

-5,964.000

LF  

1.00000

0400 Inst Conc Barrier (Temp) Moved temporary barrier for 
Northbound to shoulder to allow

3,000.002

0.000

630-80375  
 

13,000.003,000.002

0.00

3,000.002

LF  

4.33333

0405 Mobile Attenuator Extra Truck Mounted Attenuator used 
during

18.000

0.000

630-85041  
 

8,496.0018.000

0.00

18.000

DAY 

472.00000

0410 Added Item (Lump Sum)/ Relocate Construction signs 
permanently mounted

1.000

0.000

900-00014  
 

1,870.001.000

0.00

1.000

L S 

1,870.00000

0425 Grinding And Texturing Conc Pvmt Grinding bumps at 
Happy Canyon Creek

240.000

0.000

202-00170  
 

2,400.00240.000

0.00

240.000

SY  

10.00000

CAT 1,312,958.570.001,377,611.57CURRENT AMT0200 $ $ $

CAT NO0300 Surrey STR G-17-T 

0235 *Removal of Bridge Railing 63.000

0.000

202-00425  
 

567.0063.000

0.00

63.000

LF  

9.00000

0240 *Removal of Portions of Present Structure 131.000

0.000

202-00502  
 

21,353.00131.000

0.00

131.000

CY  

163.00000

0245 Removal of Expansion Device 136.000

0.000

202-00504  
 

13,056.00136.000

0.00

136.000

LF  

96.00000

0250 *Removal of Fence 162.000

0.000

202-01000  
 

1,458.00162.000

0.00

162.000

LF  

9.00000



CONTID: C19051         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19051-BID    ESTIMATE RUN 04/23/2014

PROJECT: FSA0252-424                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:32

CUMULATIVE
AMOUNT

CAT NO0300 Surrey STR G-17-T 

0255 *Structure Excavation 29.000

0.000

206-00000  
 

1,537.0029.000

0.00

29.000

CY  

53.00000

0260 *Structure Backfill (Class 1) 19.000

0.000

206-00100  
 

1,672.0019.000

0.00

19.000

CY  

88.00000

0265 *Roadway Compression Joint Sealer 275.000

0.000

518-00010  
 

19,800.00275.000

0.00

279.000

LF  

72.00000

0270 Bridge Expansion Device (0-4 Inch) 272.000

0.000

518-01004  
 

84,864.00272.000

0.00

272.000

LF  

312.00000

0275 Concrete Class D 125.100

0.000

601-03000  
 

34,152.30125.100

0.00

125.100

CY  

273.00000

0280 Concrete Class DT (Deck Topping) 4.700

0.000

601-03540  
 

2,820.004.700

0.00

6.000

CY  

600.00000

0285 Reinforcing Steel (Epoxy Coated) 16,538.000

0.000

602-00020  
 

28,941.5016,538.000

0.00

16,538.000

LB  

1.75000

0290 *Bridge Rail Type 7 (Special) 63.000

0.000

606-10705  
 

9,828.0063.000

0.00

63.000

LF  

156.00000

0295 *Fence Chain Link (Special) 160.000

0.000

607-53005  
 

12,320.00160.000

0.00

160.000

LF  

77.00000

CAT 232,368.800.00233,436.80CURRENT AMT0300 $ $ $

CAT NO0301 Happy Canyon Creek STR F-17-CR 

0300 Removal of Expansion Device 279.000

0.000

202-00504  
 

26,784.00279.000

0.00

279.000

LF  

96.00000
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PCN: 19051-BID    ESTIMATE RUN 04/23/2014

PROJECT: FSA0252-424                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:32

CUMULATIVE
AMOUNT

CAT NO0301 Happy Canyon Creek STR F-17-CR 

0305 *Roadway Compression Joint Sealer 272.000

0.000

518-00010  
 

19,584.00272.000

0.00

273.000

LF  

72.00000

0310 Bridge Expansion Device (0-4 Inch) 275.000

0.000

518-01004  
 

85,800.00275.000

0.00

275.000

LF  

312.00000

0315 *Concrete Class D 24.200

0.000

601-03000  
 

6,606.6024.200

0.00

24.200

CY  

273.00000

0320 Reinforcing Steel (Epoxy Coated) 2,350.000

0.000

602-00020  
 

4,112.502,350.000

0.00

2,350.000

LB  

1.75000

CAT 142,887.100.00142,959.10CURRENT AMT0301 $ $ $

CAT NO0302 RidgeGate STR. F-17-PT 

0325 *Polyurethane Slab Jacking 3,633.000

0.000

412-05100  
 

21,798.003,633.000

0.00

3,633.000

LB  

6.00000

0330 *Roadway Compression Joint Sealer 305.000

0.000

518-00010  
 

21,960.00305.000

0.00

305.000

LF  

72.00000

CAT 43,758.000.0043,758.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Field Office (Class 2) 1.000

0.000

620-00002  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0340 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,400.001.000

0.00

1.000

EACH

7,400.00000

0345 Sanitary Facility 1.000

0.000

620-00020  
 

600.001.000

0.00

1.000

EACH

600.00000

CAT 13,200.000.0013,200.00CURRENT AMT0400 $ $ $

$ 1,745,172.470.00$1,810,965.47$CURRENT AMTPROJECT TOTAL


